CITY OF TEHAMA STIP PROJECTS 1998/2000

PPNO
ALLOC | ACTUAL AWARD | ACTUAL EXPEND
:§OJECT NUMBER :_L\:';E DESCRIPTION T\)(Vl:OERiF C?(EEE CC'ITC/: (';Pgl\(/?; 98/99| 99/00 | 00/01 | 01/02 | 02/03 | 03/04 PT%?I:J,ELCST FESA'?F[JETH DI/E\IA_\IS(EI%E EXTEN ALLOC DEYAVSLRIRE EXTEN AWARD D?ZTDI?.TI\?E EXTEN ACTIONS / COMMENTS
PROJECT TITLE DEADLINE | DATE DEADLINE| DATE DEADLINE
2142 FED $ Tehama Avenue Bridge at Reconstr | 1998 CT E&P 9 9] 4/30/2001 1/18/2001 6/30/2003 2002 STIP Amendment 02S-008A 8/22/02
BRLKS-5148(001) ST $ Tehama Slough. Replace 2002 CT E&P ‘ 6 6 9/5/2002 9/5/2002 6/30/2005 CTC appr STIP amend 8/22/02-Alloc/auth 9/5/02
454454 existing Low Water Xing 1998 CT | PS&E 5 5] 6/20/2002 6/19/2002 6/30/2004
TEHAMA AVE BRIDGE with Bridge. 2002 CT | PS&E 3 &) 9/5/2002 9/5/2002 6/30/2005 CTC appr STIP amend 8/22/02-Alloc/auth 9/5/02
HBRR with STIP Match 1998 | c1Cc | RW |4 0
2002 | CTC | RW 4 4 6/30/2003 9/30/2003 mw - CTC appr STIP amend 8/22/02
1998 | CTC | CON ‘ 4-2-1‘ 0 3-mo alloc ext for R/W appr May 2003 CTC
2002 | CTC | CON 139 139 6/30/2003 8/31/2004 14-mo alloc ext for constr appr May 2003 CTC
\ ltotal 166 6/26/03 CTC put r/w & const on Pend Alloc List
\ | City requ AB 872 2/14/03 sent to HQ rs
2173 ST$ B,D,F,H,Third,Fourth Streets Rehab 2000 CT E&P 1 1 6/30/2003 City will wait til CTC action, no AB 872 now
RPL-5148(002) Cavalier Drive 2000 CT | PS&E 8 8 6/30/2003
454504 RIW \ |
CITY STREET REHAB 2000 CT CON 148 148 6/30/2003 IMoved to Pending Alloc List (all components)
State-only funds total 157
City wanted comb contract 2200 & 2173, will
2200 ST$ E, G, |, Second, South 2nd, Rehab 2000 CT E&P 0 0 6/30/2002 6/3/2002 6/30/2004 constr 2200 only at this time account 2173
RPL-5148(003) Gyle, East Gyle, 2000 CT | PS&E 12 12 6/30/2002 6/3/2002 6/30/2004 pending alloc w/CTC rs
455054 and Tehama Avenue R/W ‘ ‘ Funds shifted $1K fr E&P to PS&E 1/09/03.
CITY STREET REHAB 2000 CT CON 190 190 6/30/2002 6/3/2002 5/13/2003] 5/13/2006 rs - mw - Budget auth 8/5/02 all components
State-only funds total 202 Reviewed plans, specs - ok rs
E&P
PS&E
R/W
CON
E&P
PS&E
R/W
CON
E&P
PS&E
R/W
CON
E&P
PS&E
R/W
CON
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE FUNDS REPROGRAMMED CONSIDER REPROGRAMMING IN LATER FISCAL YEARS
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